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Project Status:
This week the team has been focusing on the Progress Report due Friday and Progress Presentation this Monday. The team had to wrap up and summarize the research that supports what is decided to be the best practice moving forward. To ensure that no piece or process is overlooked in analysis, the team has been meeting throughout the week to fully vet the progress thus far and has sent the drafted report and presentation to Mr. Clingan to ensure that he is comfortable with the information that will be presented to the class. 

Next Steps:
The remainder of the semester will mostly entail finalizing the design and procuring all parts necessary to begin building at the beginning of next semester.
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