Group 1
Group Members: Julie Solomon, Kate Kimbell, Maggie Ruding
Client: Rex Clingan

Project Status:
This week the team began building the extraction unit. The team created an inventory of parts that they still needed and arraigned to visit their client, Rex Clingan, in order to acquire those parts. Additionally, the team me with Professor Klaesner to discuss the possibility of using his equipment for drilling holes in metal. 

[bookmark: _GoBack]Next Steps:
The group is still working on acquiring a stand for the prototype and has decided to either use a stand that their client has or to build one from PVC pipes. Additionally, the group must finish constructing their extraction unit and verify its function. The team is right on time according to the Gantt chart, which can be found on their website.

