Group 1
Group Members: Julie Solomon, Kate Kimbell, Maggie Ruding
Client: Rex Clingan

Project Status:
This week the team continued building the extraction unit. After a three hour meeting at the client’s lab, the team has secured the majority of the necessary parts for construction (including a stand). Julie reached out to Mott to obtain free metal filter samples for the loading column on our prototype, and the team is waiting to hear back.  

[bookmark: _GoBack]Next Steps:
The group will begin tackling the code that will operate the prototype. Additionally, the group must finish constructing their extraction unit and implement the different heating and cooling elements within the machine. The team is on time according to the Gantt chart, which can be found on their website.

