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Group 1 
Group Members: Julie Solomon, Kate Kimbell, Maggie Ruding 
Client: Rex Clingan

Project Status: 
This week, the group focused mainly on finalizing the Verification and Validation report. On Tuesday, February 26th, we met Rex Clingan to look over the draft of our report and talk in particular about a risk assessment. With his guidance, we finished writing and editing our report which will be turned in by March 1st. In the report we have outlined our plan for the steps we need to take in the final week sof this project to create the most effective prototype possible. At our meeting with Mr. Clingan we also outlined goals for what should be completed before we are gone for Spring Break from 3/10-3/17 so that we can come back prepared to finish the project with ample time. 

Next Steps: In the week before spring break we plan to finish assembly of the initial iteration of our prototype. We will not begin testing until after the break, but we hope to come back ready to test. This means that we will be going to Mr. Clingan’s work space and finishing assembly and realignment. 


