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Project Status: 
This week, the group continued to run verification and validation tests. The pressure relief valve was assembled, tested, and placed onto the prototype. Also, the areas of the machine that must be heated or cooled were located and finalized. 

Next Steps:
The group needs to finish running verification and validation tests, and prepare for the final report and presentation at the end of the month. 
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