Week 6 Report
Group 1 
Group Members: Julie Solomon, Kate Kimbell, Maggie Ruding 
Client: Rex Clingan
Project Status 
This week the team has been working on updating LabArchives, wrapping up background/market research, and chatting with Mr. Clingan to convey the conclusions and researched information that the team has collected specific to the project plan. The research has allowed the team to narrow down potential, desired design ideas for the prototype.
[bookmark: _GoBack]Next Steps 
The team is meeting with Mr. Clingan in the coming week to exchange updated drawings and visions for the prototype moving forward, as well as any feedback on the current ideas and work of the team. The team will also be working on expanding our network in the coming week to see what contacts may be beneficial in this design process.

