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Group 1 
Group Members: Julie Solomon, Kate Kimbell, Maggie Ruding 
Client: Rex Clingan
Project Status: 
This week the team acquired the parts to start building the first iteration of the prototype. Additionally, the team got information from the Missouri Department of Agriculture about joining their pilot industrial hemp research program. The team responded with questions about various ways of obtaining industrial hemp and is waiting on the Missouri Department of Agriculture’s response.
Next Steps: 
Secure a method for obtaining industrial hemp and build the first iteration of the prototype.

