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Group 1 
Group Members: Julie Solomon, Kate Kimbell, Maggie Ruding 
Client: Rex Clingan
Project Status: 
This week the team investigated various laboratory spaces that could be used to start prototype construction. Additionally, the team negotiated with the client and all parties agreed upon the equity each team member would be given. Furthermore, the project website was started.
Next Steps: 
Finish project website and begin building the first iteration of the prototype.

