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Group 1 
Group Members: Julie Solomon, Kate Kimbell, Maggie Ruding 
Client: Rex Clingan
Project Status: 
The focus this week for us was on website creation and planning out the rest of the semester. We successfully created the first iteration of our website and published it for public view. We also met as a team to look over our Gantt chart and go into more detail about steps to take to achieve each goal. Lastly, we received parts from Mr. Clingan to begin testing different extraction methods. We needed a place to keep these parts, so we talked to Patricia Widder and she has given us the option of using the Design and Innovations lab space to store our equipment in a locker and work on it. We will be obtaining swipe access with the help of Dr. Ledbetter. 
Next Steps: Begin testing extraction methods with the equipment given to us by Mr. Clingan. 


